

UNIZIN UPDATE for Teaching and Learning Technology Advisory Group



UNIZIN SPONSOR TEAMS: MEMBERS

TOOL	TEAM TYPE	MEMBERS
Canvas	Operational Team	Kristy Bergeron (Lead) – DoIT AT DoIT AT Service Team Members
Course Monitor	Sponsor Team	Kim Arnold – DoIT AT James McKay – DoIT AT George Jura – Nursing
Unizin Data Platform	Sponsor Team	Andy Goldstein – DoIT AT Jason Fishbain – Data Management & Analytics Scott Owczarek – Registrar
Engage eText	Sponsor Team	Dan LaValley – <mark>DoIT AT</mark> Jonathan Klein – L&S Doug Way – Library
Pressbooks	Investigative Team	Dan LaValley – DoIT AT Steel Wagstaff – L&S Doug Way – Library
Content Studio	Investigative Team (on hold)	Dan LaValley – DoIT AT Steel Wagstaff – L&S Lee Konrad – Library

CONSORTIUM PARTNERSHIP: ACTIVITIES

- Advisory Groups
 - Unizin Teaching & Learning Advisory Group
 - Community of Practices (COP)
- Join Projects
- Monthly Unizin Webinars
- Unizin Sponsor Teams
- Unizin Innovation Summit

UNIZIN SPONSOR TEAMS: ACTIVITIES

- Implementation
- Tier 1 Support
- Ongoing Development
- Adoption
- Unizin Innovation Summit

Additional Activities

- Attend Meetings
- Participate in Unizin Conversations
- Assist with Communication Efforts with Unizin Staff
- Engage with Key Unizin Partners that are also Adopting a Unizin Tool or Service
- Communicate Progress to UW-Madison IT Governance, SCIDD Instructional Technologists and Campus Learning Technology Decision Makers

DRAFT TIMELINE: CANVAS & COURSE MONITOR

FALL 2017 SPRING 2018 SUMMER 2018 FALL 2018 SPRING 2019 CANVAS UNIZIN Fully in Production · Conversation about Non-· Migration of Non-Credit · Migration of Non-Credit Credit Courses Begun **Courses Continues Courses Continues** UW-Migration of For-Credit Migration of For-Credit **Fully in Production** Migration of For-Credit MADISON **Timetable Courses** Timetable Courses **Timetable Courses** Continues Continues Complete

COURSE MONITOR

UNIZIN

- · CM Beta
- · Development of CM 2.0 Begins (Nov/Dec)

CM 2.0 Beta Delivered

UW-**MADISON**

- · Comparing CM/CC/CA
- Identifying current CC/CA Users
- · Planning Target Pilot

- Install CM 2.0 for Validation
- Conduct Targeted, Controlled Pilot of CC/CA
- · Conduct Targeted, Controlled Pilot of CM 2.0
- Scale CC/CA if Pilot Results are Positive

Fully in Production Unless Unizin Decides More Development and Monitoring Is Required

- · Continue Targeted, Controlled Pilot of CM 2.0
- Continue to Scale Up CC/CA
- Stage Scaled-Up Pilot of CM 2.0
- Continue Support of CC/CA

UW-

MADISON

Piloting

DRAFT TMELINE: UDP, ENGAGE & PRESSBOOKS

FALL 2017 SPRING 2018 SUMMER 2018 FALL 2018 SPRING 2019 UNIZIN DATABASE PLATFORM · Piloting at Umich · Deciding on AWS/Google UDP Available To Members UNIZIN and SIS Data Elements UW-Turn UDP on for Evaluation if Unizin Makes it Available **MADISON ENGAGE eTEXT** · Fully In Production Fully In Production Unizin Considering Legacy UNIZIN ePubs pilot System Overhaul UW-Project Team Established Scale Up if Pilot Results are Pilot with 15-30 Courses Pilot Planning Positive and Unizin **MADISON PRESSBOOKS** UNIZIN Fully in Production 6