



Endpoint Management and Security Project

DTAG Update – 6/12/18

Requirements Workshops



Requirements Workshops

- 3 workshops, held on 5/29, 5/30 and 6/1
- 51 attendees from 25 different units/sub-units
- 20 functionality "buckets"
- 400+ requirements identified (many dupes expected)
- Attendees report using 28 different endpoint management and security tools

Requirements Workshops



Requirements Workshops



"Thank you for doing this!"

"Make it easy to do the right thing."

Tools Used

As collected	Translation (if needed)	Security or Management?	Notes
AD	Active Directory?	M	Active Directory?
AirWatch		M	Enterprise Mobile Device Management
Altiris		M	Dynamic Client Management Suite
Ansible		M	IT Automation
Bigfix	IBM Bigfix	M	IT Automation/Endpoint Management
Blueline (Linux)		M	
GP		M	Microsoft Dynamics?
Inte		M	Enterprise Mobility
Ninite		M	Software Installation Tool
PDQ	PDQ Deploy	M	Software Development Tool
Support		M	Software Install and Management Tool
SCCM	System Center Configuration Manager	M	See SCCM
Spiceworks	IT Management for Tablets and Mobile	M	
TDM	Travel Endpoint Manager	M	See IBM Bigfix
WDS	Windows Deployment Services	M	
Workspace One		M	VMWare and Mobile Application Management
WSUS	Windows Server Update Services	M	
AMP	Cisco Advanced Malware Protection	S	
CSI	Corporate Software Inspector	S	Part of Security/Hexana (Corporate Software Inspector); will become Software Vulnerability Manager
IDF	Identity Finder	S	Now owned by Splint; see below
ISEP	System Center Endpoint Protection	S	See SCCM
Secunia	Secunia Personal Software Inspector	S	End of life 4/20/18; see CSI
Spirion	i.k.a. Identity Finder - Data Discovery	S	Owns Identity Finder
Symantec	Dynamic Endpoint Protection	S	
TRAPS	Trusted Application Protection	S	
Windows Defender	Endpoint Protection	S	
WMI			Note sent back to attendee for more info

Toward developing a future cost/budget model...

Questions for CIOs, service leads, system admins


- Products used
- Annual license cost
- Admin cost (# or % FTE)
- Funding source

Questions for technologists

- Number of endpoints

Please send info on your unit's endpoint management and security tools to Bob Turner by Friday, 6/15.

Timeline



- Proposed:
- Extend implementation timeline to Jan 1, 2020
 - Extend expiring licenses (Symantec, Cisco AMP, TRAPS) beyond Jul 2019 to allow for longer implementation period

Next Steps

- Update project charter to reflect longer implementation timeline
- Initiate RFI
- Compile current tool data as input to developing a cost/budget model for future state
- Vendor research
- Peer benchmarking